
IRES. CONTROL 
OMlNG LTR NO. 

1118 R F 9 I 
1E 
sTE 

TlON 

I 

1 
Operable Unit No. 2 Schedules 

J.M. Kersh, Associate General Manager 
Environmental Restoration and Waste Management 
EG&G Rocky Flats, Inc. 

The Operable Unit No. 2 Interim Measurehterim Remedial Action Plan (IM/IRAp) field 
treatability testing is scheduled to start May 13,1991 (as per the recent schedule extension 
from EPA/CDH dated April 1 1,1991). This date refers to the testing of the granular 
activated carbon units. The schedule for the entire syste+, including the chemical 
treatment/mss flow fdtration, is October 30,1991. ZAG milestones also include a Draft 
and Final Treatability Test Report, scheduled Apd.2, and June 2,1T2, respectively. 

Because of the various delays in the schedule to date on the OU2 lM/I€UP, it is 
impeAve that a l l  actions necessary, be taken in order to meet the I-emaining InterAgency 
Agreement schedules. 

If you have any questions, please direct them to Scott Grace of my staff at extension 
7 199. 
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David Q L q k '  P. S' onson 

Assistant Manager 
for Environmental Management 
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